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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Task

Environmental Activities

General Description of Work
Performed:

The following activities were conducted:

Tecnica excavated material requiring amendment from Areas
G, FA, D and TA and stockpiled it in the amendment area. Six
loads of bed ash were delivered to the site, and Tecnica
amended approximately 900 yards of material with bed ash.
Tecnica continued to excavate Area C and Area E to the east.
The top 6 feet of Area FA and Area HA was excavated further
west and stockpiled to be loaded out for direct disposal.
Excavation along the large City of Chicago sewer continued
within Area AA. Tecnica loaded out the material generated
from this excavation for disposal at Laraway Landfill.
Excavation was initiated in Area TA and Area S.

Thatcher completed the installation of the walers on the
southern portion of the sheetpile wall, and are currently
working on installing the struts in Area | and Area L.

Rusmar foam and woodchips were used in active excavation
and on stockpile in order to mitigate odors as needed.
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e Excavated soils were loaded and transported to Waste
Managements’ Laraway Road RDF landfill for disposal. A
total of 9,066 tons of material was disposed of at the landfill
bringing the overall project total to 106,693 tons.
e Technica backfilled the potential removal area south of Area R
General Description of Work to 1 foot below final grade.
Performed: e Utilized GPS to locate pertinent items and features.
(continued) e NRT conducted air monitoring activities for PMy, through the

use of DustTraks, 12-hour time-weighted samples for BTEX
and Naphthalene through the use of SUMMASs, and real time
VOC concentrations using PIDs. Additionally, no odor/dust

issues were noted at the perimeter of the site.

Task Environmental Activities

NRT conducted the following sampling activities:

e DustTraks collected particulate data each day and data has
been downloaded for analysis.

e Three SUMMA canisters were deployed on May 9, 2012 and
sent to TestAmerica Laboratory for analysis for BTEX and
Naphthalene.

e Eight post-excavation base samples (EB-43 through 50) were
collected; six samples were taken from Areas A, C, E and G

Sampling Activities and two samples were taken from the excavation along the

Performed: large City of Chicago sewer. These samples will be analyzed
for constituents listed in the RAWP for post-excavation.

¢ One excavation wall sample was taken just north of Area A;
this sample will be analyzed for constituents listed in the
RAWP for post-excavation.

e Two samples were collected from post-amendment stockpiles
to verify compliance with landfill disposal criteria. The
samples were analyzed for Benzene.

NRT Field Personnel: Kyle J. Bareither and Ron Horan, PG.
SUMMA Canisters
. DustTraks
Equipment Deployed: PIDs
Multi-gas meter
Field Photos: See attached sheets.

Mr. W. Owen Thompson from the Environmental Protection Agency visited the site on May 8, 2012. Mr.
Thompson was provided a comprehensive site tour, including all current and planned site activities.

Representatives from Peoples gas, including sub-contractors, arrived on site on May 10, 2012 in order to perform
quality assurance procedures on the 24 inch diameter high pressure gas line running through the site. This work
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is planned to continue through the month of May and early June. Currently, Peoples Gas and their sub-
contractors are working outside the RAA southeast of the trucking/personnel entrance to the site. Next week,
Peoples Gas and their sub-contractors plan to work westward within the RAA.

Water is being pumped from the open excavations as needed. Water is sent through the Water Treatment
System and discharged into the City of Chicago sewer for discharge into the MWRD system.

Work planned for the coming week, May 13, 2012 through May 19, 2012, is as follows:

o Take floor and wall samples as they become available in Area TA and Area S.

e Sample amended soil stockpiles to be analyzed for Benzene for waste profiling purposes as needed.

e Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week. The

days of the 12-hour sampling will be determined to coincide with excavation activities.

e Receive and review post-excavation confirmation, post amendment, and air sampling from TestAmerica.
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.
Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

—T e .

Timothy B. Norris, PG
Geologist

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:
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Photo 1: Thatcher installing the struts in
Area .

Direction: Facing northwest.
Photo Date: 5/8/2012

Photo Taken By: KJB

Photo 2: View of excavation activities
along the sewer.

Direction: Facing south.
Photo Date: 5/8/2012

Photo Taken By: KJB

Photo 3: Backfilling operations of the
potential removal area south of Area R.

Direction: Facing northwest.
Photo Date: 5/9/2012

Photo Taken By: KJB
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Field Photos (continued):
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Photo 4: Tecnica initiating the excavation
of Area TA.

Direction: Facing southeast
Photo Date: 5/9/2012

Photo Taken By: KJB

Photo 5: Tecnica amending soil within
the amendment area.

Direction: Facing north

Photo Date: 5/10/2012

Photo Taken By: KJB

Photo 6: Tecnica initiating the excavation
of Area S.

Direction: Facing south.
Photo Date: 5/11/2012

Photo Taken By: KIJB




Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 5/6/12 to 5/12/12

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station

Burns & McDonnell Personnel Onsite Subcontractors Onsite

Site Construction Manager e Tecnica Environmental Services

e Bal Berena e Thatcher Foundations
e Interra

Site Remediation Supervisor e Allied Measurements System

e Bernard Gill

Construction Manager Others

e Dave D’Armond e Natural Resource Technology (NRT)
e Waste Management (Dave Weber, Steve Jiskra;

Others and Vito Pesoli - MT Transit)

e None

Integrys Peoples Gas Personnel Onsite Miscellaneous Visitors

e Steve Griffin, John Maclagno and e Owen Thompson (USEPA)

Mike McPartland (PGL) Chuck Sabel and Mario Lipire (Michels)
Juan Marquez and Gary Klein (TES)
Rick Owens (Thatcher)

Ricky Vosler and Mike Wiekhorst (Interra)

Site Activities
BURNS & MCDONNELL
e Managed site activities with Tecnica Environmental Services, Interra, Allied Measurements
System and Thatcher Foundations;
Escorted USEPA personnel during site visit;
e Issued trucking tracking forms for all excavated soils from Areas D, G, FA, and TA,;
o Tracked 263 loads (4,934 tons) for Biopile and 218 loads (4,134 tons) for Direct soils disposal at
Laraway Landfill;
o Received 1 load 85 cubic yard of wood chips for odor control and moisture containment;
e Received 196 loads of CA-6 (4,290) tons and 28 loads of RR-2 (623 tons) for backfill south of
original R;
o Received 6 loads (148) tons of bed ash used for amendment to lower benzene concentration;
e Pumped and discharged 216,396 gallons of treated excavation water to MWRD;
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Participated in daily subcontractor pre-task analysis safety meetings on site;

Conducted periodic health and safety air monitoring in excavation area;

Held the weekly site construction meeting with Supervisors of Subcontractors, Waste
Management;

Provided support for PGL gas pipe corrosion integrity excavation; and

Monitored site conditions for traffic, dust, odor and overall safety.

TECNICA ENVIRONMENTAL SERVICES

Excavated and loaded out soils from areas D, G, I, TA, and E;

Controlled odors through foaming and wood chips use;

Tecnica continued breaking concrete generated from areas TA,D, E, and A;

Actively suppressed dust on site through watering and haul road maintenance;

Operated and maintained truck scale;

Assisted BMcD in water treatment system operation and maintenance;

Continuously monitored site fencing, silt fence, and erosion control materials;

Assisted NRT collecting samples in areas C, E, and G;

Excavated and backfilled both sides of Chicago Sanitary Sewer simultaneously as required by
ouc;

Performed routine maintenance on decon pad, tracking pad and haul road;

Pump water from areas Q, N, D, and R; and

Assisted Thatcher during bracing installation of south half Earth Retention System (ERS).

THATCHER FOUNDATIONS

Continued bracing installation in south half Earth Retention System (ERS).

INTERRA

Performed compaction tests on CA-6 during backfill of areas FA, D, O and Q.

ALLIED MEASUREMENTS SYSTEM

Performed schedule monthly truck scale calibration and maintenance.

Changes to Scope of Work

Continued to excavate both sides of sewer (north half) to bottom of sewer structure, per Chicago
Sewer Department inspector; and
Providing support for PGL pipe integrity excavations.

Open/Outstanding ltems

None.

Anticipated Activities for the Week of May 13, 2012

Continue amending soil with bed ash to lower benzene concentration.
Finish excavating and backfilling north half of sewer;

Excavate and load out in areas FA, F, D, TA, Sand A;

Finish installing south half ERS;

Pump water from areas N, O, Q and south of R.
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Burns & McDonnell

Crawford Station Site:
Remediation
Date: May 09, 2012

Description: Looking
south east at Area D.
Disposal truck being
loaded; one foot of water
in excavation after heavy
rain in areas C and E.

Crawford Station Site:
Remediation
Date: May 10, 2012

Description: Bracing
installed against deadman
wall in south half of west
sheeting area, looking
south.
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Burns & McDonnell

Crawford Station Site:
Remediation
Date: May 10, 2012

Description: Michels
Pipeline started PGL’s
integrity excavation near
the eastern temporary
fence line, looking south
east.

Crawford Station Site:
Remediation

Date: May 09, 2012
Description: Tecnica is
backfilling in area south

of original Area R. View
is to west.

05/09/2012
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